

**RESOLUTION NO. 2016-57**

**A RESOLUTION OF THE MAYOR AND COUNCIL OF THE CITY OF WAYNE, NEBRASKA, TO APPROVE COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM AMENDMENT TO CONTRACT NO. 14-CIS-006 BETWEEN THE CITY OF WAYNE AND THE NEBRASKA DEPARTMENT OF ECONOMIC DEVELOPMENT.**

WHEREAS, the City of Wayne, Nebraska, made a request to the Nebraska Department of Economic Development to extend the termination date of said Original Contract from November 1, 2016, to May 1, 2017, for the following reasons:

- Release of funds of February 22, 2016, delayed selecting an engineering firm to design the “Nebraska Street Water Main Replace Project;”
- Only one bid was received on said project, and it was substantially higher than the engineer’s estimate;
- The engineer recommended rebidding the project, as all contractors have other jobs they have bid and cannot complete the project in the projected time-line; and
- The engineer indicated the City of Wayne could have more bidders if the time-line was extended.

NOW, THEREFORE, BE IT RESOLVED BY the Mayor and Council of the City of Wayne, Nebraska, that the Amendment to Contract No. 14-CIS-006, of which a copy is attached hereto and incorporated herein by reference, is hereby approved, and that the Mayor is directed to execute said contract on behalf of the City.

PASSED AND APPROVED this 16<sup>th</sup> day of August, 2016.

THE CITY OF WAYNE, NEBRASKA

By \_\_\_\_\_  
Mayor

ATTEST:

\_\_\_\_\_  
City Clerk