

RESOLUTION NO. 2009-37

A RESOLUTION ACCEPTING AND AUTHORIZING THE EXECUTION OF SUPPLEMENTAL AGREEMENT NO. 1 WITH OLSSON ASSOCIATES RELATING TO THE WAYNE TRAIL PROJECT (PHASE 2) STPB-90(4).

WHEREAS, the City entered into an agreement with Olsson Associates on March 31, 2005, providing for the preparation of plans and specifications for the construction of the Wayne Trail Project (Phase 2) No. STPB-90(4); and

WHEREAS, the original agreement called for the completion of the plans and specifications in a satisfactory manner by August 31, 2005; and

WHEREAS, it now has become necessary that said agreement be supplemented to revise the completion date of the project due to delays beyond the control of Olsson Associates for the preparation of plans and specifications from August 31, 2005, to the date of award of the construction contract.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of Wayne, Nebraska, that the City enter into Supplemental Agreement No. 1 with Olsson Associates to revise the completion date of the project for the preparation of plans and specifications from August 31, 2005, to the date of award of the construction contract.

PASSED AND APPROVED this 5th day of May, 2009.

THE CITY OF WAYNE, NEBRASKA,

By _____

Mayor

ATTEST:

City Clerk

APPROVED AS TO FORM AND CONTENT:

City Attorney